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Summary of Changes

After consultation with HUD and local governments, the following changes have been made:

Page 4, Paragraph 3 was added: The Department for Local Government requested applications from affected local governments for the
$12,350,000 allocation. However, the total amount requested did not equal the total allocation; therefore DLG has a balance left to distribute.
DLG worked with applicants to determine whether more funds were needed in excess of the previously set $300,000 maximum award. Many
applicants indicated that additional funds were needed to complete the project that they had ind back to comply with the $300,000 maximum.
In addition, DLG will also reevaluate current CDBG projects and applications to see if they were in response to the 2010 flooding. If the
projects fit within the DRI parameters, the DRI allocation will be used to fund these CDBG projects. If additional DRI funds remain after
increasing the grant maximum for current DRI applicants and using DRI funds for current eligible CDBG projects and applications, then DLG
will call for additional project applications from local governments using its normal procedure.

Page 5, Paragraph 3 was added: On October 28th, 2011, DLG solicited feedback from current 2010 DRI applicants asking if additional funds
were needed to complete the projects, and if so, how much. This feedback assisted us in determining changes to the Action Plan.

Page 8, Paragraph 5, the following sentence was deleted: The maximum grant amount per jurisdiction was omitted.

Page 17, a new public comment period was referenced for the amended (#2) action plan.

INTRODUCTION

The Commonwealth of Kentucky through the Department for Local Government (DLG) is required to publish an Action Plan for Disaster
Recovery (Action Plan) that describes the proposed use of the U.S. Department of Housing and Urban Development (HUD) Community
Development Block Grant (CDBG) funding associated with the Supplemental Appropriations Act, 2010 (Public Law 111-212, approved July
29, 2010) for disaster relief, long term recovery, and restoration of infrastructure, housing, and economic revitalization in the areas affected by
severe storms and flooding from May 1, 2010 through June 1, 2010.

This document will describe:

>&bull The citizen participation process used to develop the Action Plan;

>&bull Eligible areas and applicants, methodology used to distribute the funds;

>&bull Activities for which funding may be used; and

>&bull Grant administration standards.

This Action Plan will be used by the state to guide the distribution of CDBG funds for the necessary expenses related to disaster relief, long-
term recovery and restoration of infrastructure, housing and economic revitalization in Presidential declared disaster areas, as directed by
Public Law 111-212 and HUD. This Action Plan is in response to the U.S. Department of Housing and Urban Development&rsquos Notice of
Funding Availability provided in Federal Register/Volume 75, No. 217, Docket No. FR-5452-N-01. These funds may not be used for activities
reimbursable by, or for which funds are made available by, the Federal Emergency Management Agency (FEMA), the Army Corps of
Engineers, however, these funds may be used as matching funds for those funding sources.

This Action Plan will be used by the state to guide the distribution of $12,350,000 (net of administration) CDBG funds for the necessary
expenses related to disaster relief, long-term recovery and restoration of infrastructure, housing and economic revitalization in Presidential
declared disaster areas.

The Department for Local Government requested applications from affected local governments for the $12,350,000 allocation. However, the
total amount requested did not equal the total allocation; therefore DLG has a
balnelftdstiue&ma;spDwrewihapiattdtrmnwehemrfnswrneeinecesotepevosyst$0,00mxmuaad&mnpMnyapiansidcted that additional funds were
needed to complete the project that they had initially applied for and after consulting with applicants, it became apparent that many projects
were scaled back to comply with the $300,000 maximum. In addition, DLG will also reevaluate current CDBG projects and applications to see
if they were in response to the 2010 flooding. If the projects fit within the DRI parameters, the DRI allocation will be used to fund these CDBG
projects. If additional DRI funds remain after increasing the grant maximum for current DRI applicants and using DRI funds for current eligible
CDBG projects and applications, then DLG will call for additional project applications from local governments using its normal procedure.
THE EFFECT OF THE DISASTERS AND KENTUCKY&rsquoS RECOVERY NEEDS

The magnitude of the effects of the 2010 disaster on the Commonwealth has been among the worst in its history. Eighty-three (83) Kentucky
counties out of 120 have been includedin this presidentially declared disaster.

DR-1912, a major disaster declaration, provides funding for assistance in 83 counties as a result of strong thunderstorms which produced
tornadoes, floods, hail, mudslides and landslides, which resulted in over $74,819,677 of unmet needs.

FEDERAL AND STATE RESPONSES TO DATE

From the disaster incident (DR-1912), the federal and state governmental agenciesworked together to provide funds to the areas that
desperately needed assistance. Their cooperation has resulted in the timely provision of assistance to local governments and individuals in
the impacted areas. FEMA has provided over $20 million in individual assistance and over $18 million in public assistance, which was
matched with funds from the Commonwealth of Kentucky.

FEMA&rsquos response to the disasters has been met by a renewed and energetic response by Kentucky&rsquos Emergency Management
agency team. There is a new emphasis in getting funds to local units of government and individuals thereby setting in motion efforts for a
quick recovery.

CONSULTATION WITH LOCAL GOVERNMENTS

On February 14th, 2011, DLG solicited feedback from local units of government, including the HUD Entitlements, in the 83 county area
affected by the 2010 disasters by requesting responses to a disaster project survey. Area Development Districts were also asked for their
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participation in the survey. In addition, the Area Development District Executive Directors were notified of this funding availability at several
ADD Directors meetings and this program was emphasized at the February 11th, 2011, meeting. On February 11th, 2011, the Notice of
Availability of Funding and the CDBG 2010 DISASTER PROJECT SURVEY form was posted on DLG&rsquos web site allowing a seven day
comment/response period.
The Department for Local Government&rsquos Office of Federal Grants is charged with the task of directing the use of funds from the
Supplemental Appropriations Act, 2010 (Public Law 111-212, approved July 29, 2010).
On October 28th, 2011, DLG solicited feedback from current 2010 DRI applicants asking if additional funds were neededtocomplete
theprojects,andif so,howmuch. ThisfeedbackassistedusindeterminingchangestotheAction Plan.

FEDERALLYDESIGNATED AREASELIGIBLEFORASSISTANCE
From the disaster incident (DR-1912), the following eighty-three counties qualify for assistance.
>Adair, Allen, Anderson, Ballard, Barren, Bath, Bourbon, Boyd, Boyle, Bracken , Breckinridge, Butler, Carlisle, Carroll, Carter, Casey,
Christian, Clark, Clay, Clinton, Crittenden, Cumberland, Edmonson, Elliott, Estill, Fayette, Fleming, Franklin, Gallatin, Garrard, Grayson,
Green, Greenup, Hardin, Hancock, Harrison, Hart, Henry, Henderson, Hickman, Hopkins, Jackson, Jessamine, Knott, Larue, Lee, Leslie,
Lewis, Lincoln, Livingston, Logan, Lyon, Madison, Magoffin, Marion, Marshall, Mason, McLean, Menifee, Mercer, Metcalfe, Monroe,
Montgomery, Morgan, Nelson, Nicholas, Ohio, Owen, Powell, Pulaski, Robertson, Rockcastle, Rowan, Russell, Simpson, Taylor, Trigg, Union,
Warren, Washington, Wayne, Wolfe, and Woodford Counties.

AFFECTED ENTITLEMENT COMMUNTIES
ASHLAND, BOWLING GREEN, ELIZABETHTOWN, HENDERSON, LEXINGTON, HOPKINSVILLE

Recovery Needs:

PROMOTION OF SHORT TERM/LONG TERM RECOVERY

Short Term Recovery

>

>Kentucky state government has a state level disaster recovery mechanism, coordinated through the Department for Military Affairs, for short-
term recovery that provides assistance to disaster stricken counties and communities. In the event of an emergency anywhere in the state,
the local jurisdictions are responsible for the first response, under the direction of their local Emergency Management Coordinator. The
Kentucky Emergency Management agency has regional coordinators to assist locals to determine the level of assistance needed during
emergencies. For large scale disasters, the Emergency Operations Center, at the Department for Military Affairs, is opened and staffed by
various state agencies to assist locals with short term response and recovery efforts.

Long Term Recovery

Kentucky consistently promotes land use planning at the local level. The state believes that land use decisions must originate from local
governments with input from state and federal partners. In response to the flooding, state and federal agencies are providing tools such as
enhanced floodplain mapping and mitigation analysis tools to aid local governments in decision making, particularly on home buy-out
programs. Once plans are complete, the state is committed to expedite the regulatory requirements under its purview. In addition, with the
2008 CDBG Disaster Recovery funds, Kentucky is developing a comprehensive planning and assessment tool that will be designed to
integrate planning and mitigation project management into a comprehensive solution that supports local planning for mitigation with statewide
management capabilities and transparency. This tool will support community planning, economic recovery and preparedness for the
individual, including housing, and for the community, including utilities and public infrastructure and assisting local businesses. The
anticipated completion date of this comprehensive planning and assessment tool is December 2011.

The Commonwealth, through Area Development Districts, promotes the adoption of hazard mitigation plans for each local government.
DEMONSTRATION OF PROJECTED UNMET NEEDS

Communities across Kentucky have made land-use decisions that have placed many of their residents in vulnerable positions both before and
after disastrous events. These land use decisions, while made with the best of intentions, were made without adequate knowledge of the
vulnerability to the hazards faced by residents in their communities. As a result of these decisions, the greatest unmet need facing Kentucky
communities is a full understanding of the current hazards faced by residents and the long-term recovery process that would need to be
carried out as a result of a disaster. Kentucky&rsquos vision of providing a comprehensive planning and assessment tool - a community risk
profile - will greatly aid communities affected by the disasters of 2010 and all communities across the state. The state is working on a system
to aid in developing and documenting a state-wide comprehensive strategy to address unmet needs and potential disaster impacts. This
community risk profile will provide a comprehensive review of community vulnerability and a risk matrix linked to potential solutions.

M>

<><><><><><><><><>All local units of governments (cities and counties) within the designated 83 county area will be eligible for the Disaster
Recovery program, including HUD Entitlements within the affected areas. Each city or county may submit only one application per
jurisdiction.

ELIGIBLE PROJECTS

Eligible projects consist of those that address public facilities and infrastructure restoration needs, job retention, economic revitalization,
housing needs, as identified by the local communities. The state will allow reimbursement for pre-agreement costs incurred on or after the
incident date of the covered disaster.

Examples include, but are not limited to, infrastructure restoration, job retention, economic revitalization, high capacity permanent generators,
demolition, individual housing restoration, housing relocation, flood proofing, financial assistance, and homeownership.

Applications will be evaluated using the following criteria in a single competitive round:

1. The importance of the project as it relates to the disaster recovery of the applicant;

>2. The percentage of Low-to-Moderate income persons served; and

>3. The ratio of persons served to dollars spent.

It is anticipated that the primary two National Objectives will be benefitting Low-and-Moderate Income persons and communities with an
Urgent Need. If there is a variation, it will be noted for each individual activity.

Actual grant amounts maybe negotiated on a case by case basis and the amount of assistance will depend upon the factors described
above.

Allocation: $12,350,000

>Administration
DLG will set aside $390,000 of its CDBG Disaster Recovery Funds for the state&rsquos costs associated with administering the
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Program. This constitutes three percent (3%) of the State&rsquos CDBG Disaster Recovery administration allocation of 5%. These funds will
be used by the Office of Federal Grants for expenses associated with administering the 2010 CDBG Disaster Recovery Program, including
direct personnel services and fringe benefits of DLG CDBG staff, direct and indirect expenses incurred in the proper administration of the
state&rsquos program and monitoring activities respective to Disaster Recovery grants awarded to units of local government. The additional
2% will be the maximum allowable grantee administrative cost per project.

Allocation: $650,000

>ANTI-DISPLACEMENT AND RELOCATION

Recipients implementing activities identified in this Action Plan are expected to ensure the assistance and protections afforded to any persons
or entities under the Uniform Relocation Assistance and Real Property Acquisition Policies (URA) of 1970, as amended and section 104 (d) of
the Housing and Community Development Act of 1974 (HCD) as amended.

>HIGH QUALITY, DURABILITY AND ENERGY EFFICIENCY

Any housing activity involving the construction and rehabilitation of multi-family and single-family dwellings must meet all building codes and
standards adopted and enforced by the Commonwealth of Kenucky as well as any local ordinances that exceed the State codes andtandards.
Ihuigctviissalboeoacost-effective basis, considering construction and operating costs over the life cycle of the structure. Efficiency may be
demonstrated through design based on LEED, Green Globes, Energy Star and/or other comparable guidelines and rating systems. Historic,
aesthetic and local sourced materials shall be afforded value in this analysis.

PROVISION OF ADEQUATE, FLOOD-RESISTANT HOUSING FOR ALL INCOME GROUPS THAT LIVED IN THE DISASTER IMPACTED
AREAS

The Commonwealth of Kentucky will encourage the grant recipients&rsquo to provide information about afford able housing choice available
from the various housing agencies such as the KY Housing Corporation, Public Housing Authorities and federal agencies such as HUD, Rural
Development and FEMA to the residents affected by the disaster using all forms of media. Many impacted communities have convened a
long term recovery committee. An integral responsibility of these committees is developing strategic solutions to address unmet housing
needs. Local Continuums of Care have been actively engaged in the long term recovery committees to ensure that the homeless or those at
risk of homelessness due to flooding have adequate housing and support services.

ACTION PLAN AMENDMENTS

The following events would require a substantial amendment to the Action Plan:

&bull Addition or deletion of any allowable activity described in the Plan;

>&bull Change in the planned beneficiaries.

Substantial amendments to the Disaster Recovery Action Plan, if any will be published on the DLG website and emailed to the affected units
of local government and will provide for a public comment period. All comments will be considered.

MONITORING

DLG will utilize time-tested Commonwealth of Kentucky CDBG Program monitoring policies and procedures for ensuring compliance with
federal guidelines. These policies and procedures are consistent with those used by HUD to monitor state-administered and entitlement
program. In addition, the Auditor of Public Accounts and HUD frequently perform monitoring or auditing to ensure that DLG is in compliance
with state and federal rules and regulations and to assist the state in providing guidance to CDBG recipients. The CDBG Program responds to
these independent internal audit functions by modifying internal and external administration of the funding. DLG may conduct at least one
monitoring visit for every grant project that receives CDBG Disaster Recovery funds, unless staff determines more visits are necessary. The
on-site visit is a structured review conducted by DLG staff at locations where project activities are being carried out and project records are
being maintained. These visits combine on-site technical assistance with compliance review. The grantee must ensure that all records relating
to the award are available at DLG&rsquos monitoring.

DLG will use its existing monitoring process to ensure that all contracts funded under this disaster recovery allocation are carried out in
accordance with federal and state laws, rules and regulations.

DLG will develop a revised monitoring checklist to include aet of questions designed to address the non-duplication of benefits isse.
STEPTHECOMOWEATHILLAKETOAVIDORMIIGAECCURCEFFAU,USNMSMNEMT/&AmiisrionSafi&l&a;;/ptDG&mqusffieoFdral Grants will
provide technical assistance to local government grant recipients and undertake administrative and monitoring activities to ensure compliance
with applicable federal requirements.

National Objective

All activities must meet one of the three national objectives set out in the Housing and Community Development Act (address slum and blight,
urgent need or primarily benefit low and moderate income people). At least 50% of the Disaster Recovery funding will be used for activities
that meet the national objective of primarily benefiting persons of low and moderate (LMI) income.

Administrative Costs

Grantees are strongly encouraged to minimize their administrative costs in order for program activities to be maximized. To promote this goal,
the amount of allowable grantee administrative costs will be capped at 2 percent (2%) per project.

Program Changes through Contract Amendments

All grantees will be encouraged to carefully plan projects that meet the stated requirements and to specify activities, associated costs and
proposed accomplishments and beneficiaries in order to reduce the need for amending contracts. Grantees must contact DLG prior to
requesting an amendment or contract modification that affects the budget, activities, beneficiaries or time frame for accomplishing the
proposed activities. Substantial amendments may be cause to review the entire application to determine if the project is meeting its stated
goals and its timelines.

Documentation

The use of the disaster funding is contingent upon certain requirements, both the state and local government will be expected to certify that
these requirements will be met or carried out. The chief elected official authorized by the local governing body to apply for funds will be
required to certify in writing that the grant will be carried out in accordance with applicable laws and regulations. In addition, local
governments will be required to submit or maintain documentation that fully supports the application submitted to the State. Failure to
document project need as a result of the disaster(s), or to mitigate the effects of future disasters, will result in an application being declared
ineligible. If this discovery is made after a project award, the contract with the local government will be terminated and the local government
will have to repay any funds received to that point.

Reporting

Each grant recipient must report as to the status of activities undertaken and the funds drawn. This form will be provided by DLG. Additional
reporting requirements (i.e., annual audits, contractual obligations and minority business enterprise reports, as applicable) will be specified in
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the grant agreement.

>Citizen Complaints

All grantees should establish procedures for responding to citizens&rsquo complaints regarding activities carried out utilizing these funds.
Citizens should be provided with an appropriate address, phone number and times during which they may submit such complaints. Grantees
should provide a written response to every citizen compliant within 15 working days of receipt of the complaint.

Regulatory Requirements

Granteesmustcomply withfair housing,nondiscrimination,labor standards,andenvironmentalrequirementsapplicable totheCDBGProgram,as
follows:

1. Fair Housing: Each grantee will be required to take steps to affirmatively further fair housing; and when gathering public input, planning and
implementing housing related activities, will include participation by neighborhood organizations, community development organizations, social
service organizations, community housing development organizations and members of each distinct affected neighborhood which might fall
into the assistance category of low and moderate income communities.

2. Nondiscrimination: Each grantee will be required to adhere to the State&rsquos established policies which ensure that no person be
excluded, denied benefits or subjected to discrimination on the basis of race, color, national origin, religion, sex, familial status, and/or mental
handicap under any program funded in whole or in part by federal CDBG funds. Grantees will be required to document compliance with all
nondiscrimination laws, executive orders, and regulations.

3. Labor Standards: Each grantee will be required to oversee compliance with Davis-Bacon labor standards and related laws and
regulations. Regulations require all laborers and mechanics employed by contractors and subcontractors on CDBG funded or CDBG assisted
public works construction contracts in excess of $2,000, or residential construction or rehabilitation projects involving eight or more units be
paid wages not less than those prescribed by the Department of Labor and in accordance with Davis Bacon Related Acts.

4. Environmental: Specific instructions concerning environmental requirements at (24 CFR Part 58) will be made available to all grantees.
Some projects may be exempt from the environmental assessment process, but all grantees will be required to submit a Request for Release
of Funds and Certification. Funds will not be released for expenditure until DLG is satisfied that the appropriate environmental review has
been conducted. Grantees will not use CDBG disaster recovery funds for any activity in an area delineated as a special flood hazard area in
FEMA&rsquos most current flood plain maps unless it also ensures that the action is designed or modified to minimize harm to or within the
floodplain in accordance with Executive Order 11988 and 24 CRF Part 55.

All suspected cases of fraud or abuse will be reported to the Auditor of Public Accounts. The Auditor will make a determination on further
investigation.

Public Comment:
APPENDIX A: CITIZENS PARTICIPATION AND RESPONSE TO PUBLIC COMMENT

The Draft Disaster Action Plan was released for public comment on March 1, 2011. The public comment period for the document ran from
March 1, 2011 through March 9, 2011. The Draft Plan was posted on the website of the Department for Local Government (www.dlg.ky.gov).
The Draft Plan was also emailed to all Area Development Districts, cities and counties in Kentucky. DLG also requested cities and counties to
respond to a disaster survey seeking comments about the types of projects needed to help them recovery from the disaster event. Over 50
responses were received which helped with the formulation of the Draft Action Plan.

The comments received by DLG and the response to the Draft Action Plan are as follows:

1). Comment from a party of the Red River Wastewater Authority to assist with the partial funding of the construction of a regional wastewater
treatment facility.
DLG response-this project may be eligible, however, additional review would be necessary.

2). Comment received for an Area Development District asking about the 2008 disaster funds and wanting some ideas to give their local
government representatives about eligible projects.

DLG response-eligible projects consists of the following examples: infrastructure restoration, job retention, economic revitalization, high
capacity permanent generators, demolition, individual housing restoration, housing relocation, flood proofing, financial assistance, and
homeownership.

3). Comment received from the Logan County Judge/Executive about the possibility of funding the construction of a road bridge to provide for
the safe passage of residents cut-off by flood waters.

DLG response-this appears to be an eligible activity for the disaster funds and the county is encouraged to submit an application for
assistance when the funds are made available.

4). Comment received from the Lyon County Judge/Executive about the possibility of receiving funding for the elevation of a county road that
is continually covered by flood waters.

DLG response-this appears to be an eligible activity for the disaster funds and the county is encouraged to submit an application for
assistance when the funds are made available.

APPENDIX B: CERTIFICATINS FOR STATE GOVERNMENTS, WAIVER AND ALTERNATIVE REQUIREMENTS

In accordance with the applicable statutes and the regulations governing the consolidated plan and the Supplemental Appropriations Act,
2010, the State certifies that:

a). The state certifies that it will affirmatively further fair housing, which means that it will conduct an analysis to identify impediments to fair
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housing choice within the state, take appropriate actions to overcome the effectsfin this regard. (See 24 CFR 570.487 (b)(2).)

b). The state certifies that it has in effect and is following a residential anti-displacement and relocation assistance plan in connection with any
activity assisted with funding under the CDBG program.

¢). The state certifies its compliance with restrictions on lobbying required by 24 CFR Part 87, together with disclosure forms, if required by
Part 87.

d). The state certifies that the Action Plan for Disaster Recovery is authorized under state law and that the state and any entity or entities
designated by the state, possesses the legal authority to carry out the program for which it is seeking funding, in accordance with applicable
HUD regulations and this Notice.

e). The state certifies that it will comply with the acquisition and relocation requirements of the Uniform Relocation Assistance and Real
Property Acquisition Policies Act of 1970, as amended, and implementing regulations at 49 CFR Part 24, except where waivers or alternative
requirements are provided for this grant.

f). The state certifies that it will comply with Section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 17001u), and
implementing regulations at 24 CFR Part 135.

g). The state certifies that it is following a detailed citizens participation plan that satisfies the requirements of 24 CFR 91.105 or 91.115, as
applicable (except as provided for in notices providing waivers and alternative requirements for this grant), and that each unit of general local
government receiving assistance from the state is following a detailed citizen participation plan that satisfies the requirements of 24 CFR
570.486 (except as provided for in notices providing waivers and alternative requirements for this grant).

h). The state certifies that it has consulted with affected units of local government in counties designated in covered major disaster
declarations in the nonentitlement, entittlement and tribal areas of the state in determining the method of distribution of funding;

i). The state certifies that it is complying with each of the following criteria:

1)  Funds will be used solely for necessary expenses related to disaster relief, long-term recovery and restoration of infrastructure, housing
and economic revitalization in areas affected by sever storms and flooding that occurred between March and May, 2010, for which the
President declared a major disaster covering an entire State or States with more that 20 counties declared major disasters, under title 1V of the
Robert T. Stafford Disaster Relief and Emergency Assisance Act (42 U.S.C. 5121 et seq.).

2)  With respect to activities expected to be assisted with CDBG disaster recovery funds, the action plan has been developed so as to give
the maximum feasible priority to activities that will benefit low and moderate income families.

3) The aggregate use of CDBG disaster recovery funds shall principally benefit low and moderate income families in a manner that ensures
that least 50 percent of the amount is expnddfraciiistabnftsuhprosdrnteesgaeprod&t&ma;t<&ma;t&mlt&ma;;/pg;/pg;/&a;pt;/&m;ap;t;

4)  The state will not attempt to recover any capital costs of public improvements assisted with CDBG disaster recovery grant funds, by
assessing any amount against properties owned and occupied by persons of low and moderate income, including any fee charged or
assessment made as a condition of obtaining access to such public improvements, unless (A) disaster recovery grant funds are used to pay
the proportion of such fee or assessment that relates to the capital costs of such public improvements that are financed from revenue sources
other that under this title; or (B) for purposes of assessing any amount against properties owned and occupied by persons of moderate
income, the grantee certifies to the Secretary that it lacks sufficient CDBG funds (in any form) to comply with the requirements of clause (A).

j)- The state certifies that the grant will be conducted and administered in conformity with Title VI of the Civil Rights Act of 1964 (42 U.S.C.
2000d) and the Fair Housing Act (42 U.S.C. 3601-3619) and implementing regulations.

k). The state certifies it has and will require units of general local government that receive grant funds certify they have adopted and are
enforcing:

1) A policy prohibiting the use of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in non-
violent civil rights demonstrations; and

2) A policy of enforcing applicable state and local laws against physically barring entrance to or exit from a facility or location that is the
subject of such non-violent civil rights demonstrations within its jurisdiction.

I). The state certifies that each state grant recipient or administering entity has the capacity to carry out disaster recovery activities in a timely
manner, or the state has a plan to increase the capacity of any state grant recipient or administering entity that lacks such capacity.

m). The state certifies that it will not use CDBG disaster recovery funds for any activity in an area delineated as a special flood hazard area in
FEMAG&rsquos most current floodplain maps unless it also ensures that the action is designed or modified to minimize harm to or within the
floodplain in accordance with Executive Order 11988 and 24 CFR Part 55.

n). The state certifies that it will comply with applicable laws.

0). The state certifies that it will distribute funds without regard to a local government or Indian tribe status under any other CDBG program.

&nbs; _
Signature of Authorized Official &nb;&m;bp;nbp;nbp;nbp;&m;sp;nbp;nbp;nbp;nbp;nbs;&sp&m;amp;nsp; Date
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Title

LEGAL NOTICE OF FILING OF
THE DISASTER RECOVERY ACTION PLAN

The Office of Federal Grants, Department for Local Government (DLG) wish to encourage citizens to participate in the development of the
Commonwealth of Kentucky&rsquos Disaster Recovery Action Plan. DLG is providing the opportunity for citizens to comment of the draft
plan, which will be submitted to the U.S. Department of Housing and Urban Development (HUD) on or about March 11, 2011. The Action Plan
will set forth the method of distribution of funds for the HUD funded program.

Members of the public, especially persons of low to moderate income, are invited to review the draft plan prior to its submission, from
Tuesday, March 1, 2011 through Wednesday, March 9, 2011, also in person during normal business hours of 8:00 a.m. to 4:30 p.m. EST
Monday through Friday, at the Department for Local Government 1024 Capital Center Drive Suite 340, Frankfort, Kentucky 40601. The draft
plan will also be available on the DLG website (www.dlg.ky.gov).

Written comments are invited from Tuesday, March 1, 2011 through Wednesday, March 9, 2011 at the following address:

2010 Disaster Recovery Action Plan

Office of Federal Grants

Department for Local Government

1024 Capital Center Drive, Suite 340
nbs;&sp;nb&nb;&sp;nbs;&sp;nbs;&nb&a;app;m;pam;p;m;bbsbs;&apmp;ap;am;mp;sp;&bsp; Frankfort, Kentucky 40601

Additional information may also be obtained from Michael Hale by email Mike.Hale@ky.gov or by phone 1-800-346-5606.

The Commonwealth of Kentucky does not discriminate on the basis of race, color, national origin, sex, age, religion or disability, and provides
upon request reasonable accommodation, including auxiliary aids and services, to afford an individual with a disability an equal opportunity to
participate in all services, programs and activities. The TDD number for the hearing impaired is 1/800-648-6056.

DEPARTMENT FOR LOCAL GOVERNMENT WILL ACCEPT PUBLIC COMMENTS ON THE AMENDED (#1) COMMONWEALTH OF
KENTUCKY

ACTION PLAN FOR CDBG 2010 DISASTER RECOVERY FUNDS

MAY 5 &ndash MAY 12, 2011

The draft Commonwealth of Kentucky Amended Action Plan for CDBG 2010 Disaster Recovery Funds is available for public review and
comment. To view click here , the proposed revisions are highlighted in yellow.

The Commonwealth of Kentucky Amended Action Plan (#1) for CDBG 2010 Disaster Recovery Funds will be available for public review and
comment May 5 &ndash May 12, 2011. Written comments will be accepted, addressed and, where applicable, incorporated into the
document. A summary of comments will be submitted to HUD.

Those who are hearing-impaired may call TTY 800-648-6056. Please send written comments to Michael Hale, DLG, 1024 Capital Center
Drive, Suite 340, Frankfort, Kentucky 40601, by email to mike.hale@ky.gov, or by facsimile at 502-573-1519. You may also contact Mr. Hale
at (502)573-2382 ext. 262. Equal Housing and Equal Employment Opportunity

The grant application deadline was extended until August 15, 2011. A number of the potential grantees asked for an extension of the grant
application deadline to complete surveys and qualify their projects for the Low/Mod income national objective.

DEPARTMENT FOR LOCAL GOVERNMENT WILL ACCEPT PUBLIC COMMENTS ON THE AMENDED (#2) COMMONWEALTH OF
KENTUCKY

>ACTION PLAN FOR CDBG 2010 DISASTER RECOVERY FUNDS

>JANUARY 5 &ndash JANUARY 13, 2012

The draft Commonwealth of Kentucky Amended Action Plan for CDBG 2010 Disaster Recovery Funds is available for public review and
comment. To view click here , the proposed revisions are highlighted in yellow.

>

>The Commonwealth of Kentucky Amended Action Plan (#2) for CDBG 2010 Disaster Recovery Funds will be available for public review and
comment January 5 &ndash January 13, 2012. Written comments will be accepted, addressed and, where applicable, incorporated into the
document. A summary of comments will be submitted to HUD.

Those who are hearing-impaired may call TTY 800-648-6056. Please send written comments to Michael Hale, DLG, 1024 Capital Center
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Drive, Suite 340, Frankfort, Kentucky 40601, by email to mike.hale@ky.gov, or by facsimile at 502-573-1519. You may also contact Mr.Haleat
(502)573-2382ext. 262.EqualHousingandEqualEmploymentOpportunity

THE DEPARTMENT FOR LOCAL GOVERNMENT DID NOT RECEIVE ANY COMMENTS ABOUT THE PUBLISHED AMENDED #2 ACTION
PLAN.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $13,000,000.00

Total Budget $11,250,446.00 $13,000,000.00

Total Obligated $1,507,555.00 $1,507,555.00

Total Funds Drawdown $316,360.08 $316,360.08
Program Funds Drawdown $316,360.08 $316,360.08
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $316,360.08 $316,360.08

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 73.82%
Overall Benefit Percentage (Actual) 89.63%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,950,000.00 $0.00
Limit on Admin/Planning $1,300,000.00 $17,362.08
Limit on State Admin $0.00 $17,362.08

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

A few projects have approved grant agreements along with receiving environmental clearance and release of funds
for their activities. One applicant has completed work on its project.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $11,492,445.00 $0.00
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DI-10-11D-000-001, State Administration $10,661.08 $390,000.00 $10,661.08
DI-10-11D-000-002, Local Administration $6,701.00 $260,000.00 $6,701.00

DI-10-11D-000-003, Community Development $298,998.00 $857,555.00 $298,998.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DI-10-11D-000-001
Projected Start Date:
06/01/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

DI-10-11D-000-001
State Administration

Commonwealth of KY-Dept. for Local Government

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Government

Apr 1 thru Jun 30, 2012 To Date
N/A $390,000.00
$0.00 $390,000.00
$390,000.00 $390,000.00
$10,661.08 $10,661.08
$10,661.08 $10,661.08
$0.00 $0.00

$0.00 $0.00
$10,661.08 $10,661.08
$10,661.08 $10,661.08
$0.00 $0.00

Provide administration and technical assistance to local communities for the implementation of disaster recovery projects.

Location Description:

Frankfort, Kentucky

Activity Progress Narrative:

Some projects have been granted environmental clearance and release of funds.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DI-10-11D-000-002
Projected Start Date:
06/01/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

DI-10-11D-000-002
Local Administration

Commonwealth of KY-Dept. for Local Government

Match Contributed

Activity Description:

Provide for the local administration of the projectsl

Location Description:

Various local communities in the Commonwealth of Kentucky.

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Government

Apr 1 thru Jun 30, 2012 To Date
N/A $210,343.00
$0.00 $210,343.00
$260,000.00 $260,000.00
$6,701.00 $6,701.00
$6,701.00 $6,701.00
$0.00 $0.00

$0.00 $0.00
$6,701.00 $6,701.00
$6,701.00 $6,701.00
$0.00 $0.00

Two projects have received environmental clearance and release of funds. There has been expenditure of activity funds.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-10-11D-013-003

Activity Title: Mt. Sterling Acquisition

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

DI-10-11D-000-003

Projected Start Date:

12/01/2011

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Mount Sterling

Match Contributed

Activity Description:

Acquisition of building for police department.

Location Description:

Corner of Bank Stret and West Locust Street.

Activity Progress Narrative:

Applicant received grant agreement approval.

Accomplishments Performance Measures
This Report Period
Total
# of Properties

# of buildings (non-residential)

# of Public Facilities

0
0
0
# of Non-business Organizations 0
# of Linear feet of Public Improvement 0

0

# of Linear miles of Public

15

Activity Status:

Completed

Project Title:

Community Development
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mount Sterling

Apr 1 thru Jun 30, 2012 To Date
N/A $428,000.00
$0.00 $428,000.00
$428,000.00 $428,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

0/0
11
0/0
0/0
0/0
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# of cable feet of public utility
Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
1735 922 5592 47.51

Amount

16

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-10-11D-015-003
Activity Title: Clinton Co.-Bridge replacement

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

DI-10-11D-000-003

Projected Start Date:

09/28/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

Community Development
Projected End Date:

10/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Clinton County Fiscal Court

Apr 1 thru Jun 30, 2012 To Date
N/A $212,400.00
$216,600.00 $212,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The May flood in 2010 caused the bridge to fail because the storm water washed out the asphalt pavement and a section of the
apron on the east end of the bridge. As a result the bridge became impassable and covered with debris. The proposed project
will be the construction of a new bridge which will be wider and elevated to allow storm waters to pass underneath without

damage to the bridge.

Location Description:

Ewing Branch Bridge in Clinton County, Kentucky.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 79 35 211 54.03
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-10-11D-016-003

Activity Title: Adair Co. Road reconstruction

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

11/01/2011 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Adair County Fiscal Court

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $266,305.00

Total Budget $0.00 $266,305.00

Total Obligated $266,305.00 $266,305.00

Total Funds Drawdown $266,305.00 $266,305.00
Program Funds Drawdown $266,305.00 $266,305.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $266,305.00 $266,305.00

Adair County Fiscal Court $266,305.00 $266,305.00
Match Contributed $0.00 $0.00

Activity Description:

The project consists of widening, repairing and resurfacing the road due to a wash out.

Location Description:

Cooper Ridge road in Adair county.

Activity Progress Narrative:

Project received environmental clearance and release of funds and completed road repairs. Applicant submitted project
closeout report (PCR).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/3
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1830 1322 5993 52.59
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-10-11D-020-003
Activity Title: Stanton-Wastewater Treatment Plant

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

DI-10-11D-000-003

Projected Start Date:

08/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Development
Projected End Date:

11/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Stanton

Apr 1 thru Jun 30, 2012 To Date

N/A $1,132,044.00
$1,144,044.00 $1,132,044.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of a regional wastewater treatment plant to lift tap on ban by Division of Water and keep and retain jobs in area.

Location Description:

The plant will be located in the City of Stanton.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/20

0/35
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Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Retained 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/100 0/75 0/245 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/150 0/100 0/455 0

Amount
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Grantee Activity Number: DI-10-11D-025-003
Activity Title: Morehead-reconstruction of wastewater plant

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

DI-10-11D-000-003

Projected Start Date:

05/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Community Development
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Morehead

Apr 1 thru Jun 30, 2012 To Date
N/A $784,000.00
$800,000.00 $784,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This project proposes to rebuild the Morehead wastewater treatment Plant, which was severly damaged during the flood event.
Components include replacment and reconditioning of electrical equipment and wiring. Clean exisiting conduit and recondition
blower 1,2 and 3 and recondition of influent and effluent pumps, flow meters,thickeners, and clarifiers.

Location Description:

The plant is located at 135 South Wilson Avenue, Morehead, Ky.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1382 618 4434 45.11
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-10-11D-035-003

Activity Title: Union Co.-Levee flooding

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Planned

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

08/30/2012 08/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Union County Fiscal Court

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $430,000.00

Total Budget $430,000.00 $430,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Union County Fiscal Court $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

During the May 2010 flooding event the pumps used to pump the flood waters at the base of the levee failed and required
mandatory evacuation of those areas in Uniontown and Strugis. This project will install six vertical turbine pumps to move the
flood waters that the failed, sporadic and inefficient operating pumps are unable to do.

Location Description:

Levees in around the citiesof Uniontown and Strugis in Union County, Kentucky.

Activity Progress Narrative:

Applicant received grant agreement approval and release of funds for activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/2
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
911 685 3046 52.40
County State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: DI-10-11D-038-003

Activity Title: Vanceburg-Stormwater system Recovery

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Planned

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

08/30/2012 10/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Vanceburg

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $897,400.00

Total Budget $915,000.00 $897,400.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This project consists of paying for recovery efforts to pump stations in different places in the city mudslides and utilities
washouts. The city also proposes a recovery effort to repair and replace the Combined Stormwater and Sewer system.

Location Description:

Areas around Central Elementary School and Town Branch, Rock Run road crossing, Halbert Avenue and Indian creek.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
# of Linear feet of Public Improvement 0 0/5000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 645 290 1514 61.76
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-10-11D-041-003

Activity Title: Edmonton-S

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

DI-10-11D-000-003

Projected Start Date:

09/28/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Edmonton
Match Contributed

Activity Description:

ewer rehab

Activity Status:

Planned

Project Title:

Community Development
Projected End Date:

10/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Edmonton

Apr 1 thru Jun 30, 2012 To Date
N/A $980,700.00
$1,000,000.00 $980,700.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The May flood event of 2010 completely overwhelmed and created damages to the City of Edmonton's waste water treatment
facility. This project will involve the replacement of 7,300 LF of 10" and 9,600 LF of 8" gravity sewers, rehabilitation of 10,400
LF of 10" and 8" gravity sewers, rehabilitation of 135 manholes and pump station replacement and replacement/rehabilitation of

equipment at the wastewater treatment plant.

Location Description:

In the City of Edmonton.

Activity Progress Narrative:

Applicant received preliminary approval.

Accomplishments Performance Measures

This Report Period
Total
# of Linear feet of Public Improvement 0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 537 220 1446 52.35
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-10-11D-043-003

Activity Title: Berry-Stormwater drainage improvements

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Planned

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

10/01/2012 09/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Berry

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $333,587.00

Total Budget $337,787.00 $333,587.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The May flooding caused siltation and erosion along with flooding closing roads and preventing access to homes and
businesses. Also the stormwater and debris caused clogged ditchlines, cross drains and inlet structures. The water overflows
the adjacent roadways and caused shoulder erosion and deterioration of the roadway base. To recovery from these damages
the city proposes a storm sewer renewal project which includes work on silted storm inlets and drains will need to be cleared
and/or replaced to meet current storm water design criteria;adjacent roadway and curb lines will be re-established to promote
efficient drainage;there will also be culvert and ditch reconstruction to improve drainage.

Location Description:

Various locations in the City of Berry: 2nd & Main; 2nd Street at the Railroad tunnel;Blake lane;Maple Avenue at Blake Lane;
Mairn Street at City Park; KY1032 at 4th Street; Ross Avenue at 4th Street and Welborn at 4th Street.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/225
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 123 72 312 62.50
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

32

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-10-11D-045-003
Activity Title: Harrodsburg-water main protection

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

DI-10-11D-000-003

Projected Start Date:

08/30/2012

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

Community Development
Projected End Date:

08/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Harrodsburg

Apr 1 thru Jun 30, 2012 To Date
N/A $294,000.00
$300,000.00 $294,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The proposed project includes the construction of the slope along the bank of Cedar Branch Creek to support the raw water
transmissions mains using helical piers, as a result of the damages suffered from the floods in May of 2010.

Location Description:

Along Cedar Branch Creek in the City of Harrodsburg.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 7065 7066 26541 53.24
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
DI-10-11D-000-003
Projected Start Date:
06/01/2011

Benefit Type:

Area Benefit (Survey)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Lawrenceburg

Match Contributed

Activity Description:

DI-10-11D-046-1-003
Lawrenceburg Acquisition

Activity Status:

Under Way

Project Title:

Community Development
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Lawrenceburg

Apr 1 thru Jun 30, 2012

N/A
$0.00

$31,000.00
$31,000.00

$31,000.00
$0.00

$0.00
$31,000.00
$31,000.00

$0.00

To Date

$31,000.00
$31,000.00
$31,000.00
$31,000.00

$31,000.00
$0.00

$0.00
$31,000.00
$31,000.00

$0.00

Voluntarily acquire a vacant house. The city will use city workers to demolish and clear the site.

Location Description:

157 Joy Street in Lawrenceburg, Ky.

Activity Progress Narrative:

Activity received release of funds and acquisition completed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
4

This Report Period
Total
4

4
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Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
4/1

4/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 0 0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

DI-10-11D-000-003

Projected Start Date:

07/01/2012

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Lawrenceburg

Match Contributed

Activity Description:

DI-10-11D-046-2-003
Lawrenceburg Infrastructure construct

Activity Status:

Under Way

Project Title:

Community Development
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Lawrenceburg

Apr 1 thru Jun 30, 2012

N/A
$0.00

$132,250.00
$1,693.00

$1,693.00
$0.00

$0.00
$1,693.00
$1,693.00

$0.00

To Date
$132,250.00
$132,250.00
$132,250.00
$1,693.00

$1,693.00
$0.00

$0.00
$1,693.00
$1,693.00

$0.00

Construction of a retention basin on the 157 Joy Street property to prevent flooding to the four properties on Joy Street.

Location Description:

Four houses on Joy Street in Lawrenceburg, Ky.

Activity Progress Narrative:

Have begun drainage improvements.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 8
# of buildings (non-residential) 0
# of Public Facilities 0
# of Non-business Organizations 0
# of Linear feet of Public Improvement 0
0

# of Linear miles of Public
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Cumulative Actual Total / Expected
Total
8/0

0/0
0/1
0/0
0/0
0/0
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# of cable feet of public utility
Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod%
10 0 13 76.92

Amount
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Grantee Activity Number: DI-10-11D-048-003

Activity Title: Paris-Retaining wall

Activitiy Category: Activity Status:

Construction/reconstruction of streets Planned

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

09/28/2012 10/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Paris

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $129,460.00

Total Budget $132,000.00 $129,460.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Paris $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The May flood in 2010 caused flooding at the junction of Houston and Stoner creeks. This flooding destroyed a retaining wall
that supports heavily travelled Second street in the city. This street is a major artery that carries traffic into and out of
commercial section of the city. This project would repair the retaining wall which supports Second street.

Location Description:

Along Stoner and Houston Creek on Second Street in the City of Paris, Kentucky.

Activity Progress Narrative:

Applicant received grant agreement approval.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/25
39

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
3143 1736 8963 54.43
County State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: DI-10-11D-049-003
Activity Title: Winchester-Storm sewer rehab

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

DI-10-11D-000-003

Projected Start Date:

08/30/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

Community Development
Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Winchester

Apr 1 thru Jun 30, 2012 To Date
N/A $608,580.00
$621,000.00 $608,580.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Two of the culverts heavily damaged during the May 2010 storm included erosion to the banks along with damages to the ends
of the structure. As a result these will be replaced and the ditch line improved to increase drainage and wing walls and rip-rapp
will be added to stabilize the structure. Also for two of the project areas a headwall w/grate will be installed on the discharge
end of the 30" RCP drain pipe and installation of a 24" skewed headwall with grate on the inlet pipe.

Location Description:

The following locations in the City of Winchester: Spring Street Culvert, C.G. Stephenson Drive; Virginia Avenue and the Fifth

Street culvert.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/35
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2782 1010 5554 68.28
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-10-11D-096-003

Activity Title: Liberty-business recovery

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

05/01/2012 09/03/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod City of Liberty

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $50,000.00 $50,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

To provide recovery loans to businesses that suffered flooding losses and thereby save or retain jobs.

Location Description:

This is for businesses located in the area of Wallace Wilkinson Boulevard (US Highway 127 Bypass) in the City of Liberty

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 0/5
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/12 0/3 0/15

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/12 0/3 0/15 0

Amount

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

a4

0 0
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